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Task Name

2004

Qtr3 Qtr4 Qtr1

Qtr2

2005

Qtr3

Qtr4

Qtr1

Qtr2

2006

Qtr3

Qtr4

Qtr1

2007
Qtr2

Qtr3

Qtr4

I-5 Everett HOV Project
Project Development

Preliminary Engineering

Corridor Wide Tasks

Environmental Process

ROW

Agreements

RFQ Development
RFP Preparation

RFQ Process

RFP Process

Construction

Kirkland Stage 1 Nickel Contract v
Project Development v
Preliminary Engineering
Corridor Wide Tasks
Environmental Process ¢

Rights of Way

Agreements

RFQ Development
Draft RFP Preparation

RFQ Process

Final Proposal Process

Construction

Bellevue Nickel Contract

SR 509 RFP Development

Sample Project

|
Default Delay Non-Resource

Baseline 1 Required Date

% Labor Complete
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